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ECS Configuration Change Reaquest Page 1 of Page(s)
1. Qriginator 2, Log/Date: | 3. CCR# 4. Rev: | 5. Tel: 6. Off: | 7. Org.
D. Marineiii / ! . 1016 3006 ESDIS
o Tzs 50 48-105%
8. Title of Change: install Jewe 1.1.6/and & Fortran 90 compiler on the blueridge machine
9. /O‘Ngmateﬁs ture / 10 Date 1. Class | 12. Type: 13. Need Date: 9/22/98
l._dt—‘\ 57 }/ //V 1 CCR
14.//Offk:e Manager ure 15. Date. . 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Urgent
_%,M/VV/ %//Qg 9/21/98 EDF
.Documentatlon/Drawmgs Impacted: 20. Schedule Impact: 21. Cl(s) Affected:none
“none none
22. Release Affected: 23. Date due to 24, Impl. Date: 25. Effectivity of 26. Est.
none Customer:09/22/ 9/22/98 Change: Cost None

27. Source Reference: [ONCR (attach)

a8
CJAction tem [ ] GSFC CCR

[ITech Ref. XOther:

28. Description of Change: (use additional Sheets if necessary)
We are providing some hands-on training in the lab and we need F30 and Java installed so that certain other programs can execute.

TIK

29. Proposed Solution: (use additional sheets if necessary)
Install F90 compiler and Jawe 1.1.6. These can be removed on 9/25/98

30. Alternate Solution: (use additional sheets if necessary)

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Programmers won't be able to compile their test programs in Fortran, and tools that need Java won't run.

[Baseline (XRP) []Y2K Compliance

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[(OMaintenance Training [JPerformance [_]Operation Training

Osafety [1Service [XSupport [Test

33. Organization(s) Affected: (JCM [IClearcase SG [JContracts {IChief Eng [JFOS [IM&0
daeo ] Rel Dev OProcurement XIRTSC [JSci. Data Eng [Secunty
[JSys. Dev. [JSys. Eng. [Osys Vert Acpt  []Other

[dJeoc [Jother

34. Site(s) Affected: [JEDF [Mini-DAAC [JVATC [JEDC [JGSFC (JLarc [INSIDC [JsMmc [Jak [JuPL

el SPier T Ceoteel.

35. Board Comments: CA&:(,C Al Vo' Lavey
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36. Work Assigned To:

37. Release Authorized (For CM Use Only): [JYes []No

38. CM Verified/Signature and Date

F/REL2 CCB Chair (Sign/Date});

a__%ﬂ.,j' e

7%

40. Disposition: [ JApp [Ap/C
[(DisApproved [JWithdraw
JFwd/ECS [JFwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (SigrvDate):

43. Disposition: App[ ] A/C[]
DisApproved[ ] Withdraw[_]

44. CCR Closed Date:

CMO1 August 27, 1998
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ECS/EDF/REL2 CCB




